JUBILEE RESERVE PROJECT TIMELINE

APRIL – JUNE 2025

Funding pledge

Federal Government pledged $5 million to support a potential redevelopment of Jubilee Reserve.

JULY – AUG 2025

Site user briefings

Early discussions with site users to understand current use and future needs.

SEPT 2025

Community engagement approved

Council endorsed the Community Engagement Approach.

OCT – NOV 2025

Community consultation (Stage 1)

Community and stakeholders shared how they use and value Jubilee Reserve and what should be considered in the future design.

NOV 2025 – FEB 2026

Draft master plan developed

Site users and wider community feedback informed development of the draft Master Plan.

23 FEB 2026

Council report

Council considered engagement outcomes and endorsed the draft Master Plan for Stage 2 consultation, and submission of funding application for $5 million.

MARCH – MAY 2026

Draft master plan refined

Further meetings with site users, technical investigations and refinement of the draft Master Plan.

17 JUNE – 12 JULY 2026

Community consultation (Stage 2)

Feedback on draft Master Plan. **Consultation closed 12 July 2026.**

LATE JULY – AUG 2026

Council report


Council will consider community feedback, the final Master Plan, and next steps, including the $5 million grant offer.

AUG 2026 – AUG 2027

Future steps include detailed design, costings, approvals and construction.

LATE 2027

Construction anticipated to commence.



For more information, please visit: www.yoursaycharlesturt.com.au/jubilee-reserve-redevelopment